## 2019 - 2020 Santa Barbara Adult Education Consortium: ACTIVITY CHART

## YOUR PROGRAM/AGENCY NAME: Career Pathways Navigator Program for Adult Learners/ResCare Workforce Services (RWS)

NO.	OBJECTIVE	ACTIVITY DESCRIPTION	TIMELINE FOR COMPLETION (Month/Year)	PERSON OR AGENCY RESPONSIBLE	OUTCOME
1	Program Start Up	Hire and train staff.  Develop partner outreach materials and calendar; referral system.  Implement RWS webbased tools on SBCC resource room computers.  SBCC staff in-service training.	January 1, 2020-January 30, 2020	RWS Regional Director, OSO and RWS Service Delivery team.	Marketing and presentation materials.  4 Partner outreach meetings  2 Introduction of program to stakeholders and staff.  Hire and train Career Pathways Navigator (CPN) consultant.  Progress and Data Report
2	Program Implementation	Establish workspace for CPN at campuses.  Develop calendar for resource center, workshops, orientations and meetings.  Partner meetings.  Begin registering students in RWS tools.	February 1, 2020 – Feb 28, 2020	Career Pathways Navigator, OSO oversight.	30 students registered in RWS webbased tools, LinkedIn and email. 4 Partner meetings 4 Roadmaps to Success workshops 2 WIOA Orientation Progress and Data Reports
3	Program Services	RWS registration into web-based tools and other supportive services	March 1, 2020- May 28, 2020	Career Pathways Navigator, OSO oversight.	30 RWS registration into web-based tools and other supportive services  2 WIOA Orientations

2019 - 2020 Santa Barbara Adult Education Consortium: ACTIVITY CHART

		WIOA Orientations Roadmaps to Success Workshops  Partner Meetings  Roadmaps to Success Workshops  Employer Outreach			6 Roadmaps to Success Workshops 4 Partner Meetings 4 Employer Outreach Progress and Data Reports (monthly)
4	Program Services	RWS registration into web-based tools and other supportive services WIOA Orientations  Partner Meetings Roadmaps to Success Workshops  Employer Job Fair	June 1, 2020- June 30, 2020	Career Pathways Navigator, OSO oversight.	30 RWS registration into web-based tools and other supportive services  2 WIOA Orientations  2 Partner Meetings  6 Roadmaps to Success Workshops  1 Employer Job Fair  Progress and Data Reports
5	Program Services	RWS registration into web-based tools and other supportive services WIOA Orientations  Partner Meetings Roadmaps to Success Workshops  Employer Outreach	July 1, 2020 – December 2020	Career Pathways Navigator, OSO oversight.	30 RWS registration into web-based tools and other supportive services 2 WIOA Orientations 2 Partner Meetings 6 Roadmaps to Success Workshops 4 Employer Outreach Progress and Data Reports

2019 - 2020 Santa Barbara Adult Education Consortium: ACTIVITY CHART

					(monthly)
6	Program Services	RWS registration into web-based tools and other supportive services WIOA Orientations  Partner Meetings Roadmaps to Success Workshops  Employer Job Fair	January 1, 2021- January 30, 2021	Career Pathways Navigator, OSO oversight.	30 RWS registration into web-based tools and other supportive services 2 WIOA Orientations 2 Partner Meetings 6 Roadmaps to Success Workshops 1 Employer Job Fair Progress and Data Reports
7	Program Services	RWS registration into web-based tools and other supportive services WIOA Orientations  Partner Meetings Roadmaps to Success Workshops  Employer Outreach	February 1, 2021- April 30, 2021	Career Pathways Navigator, OSO oversight.	30 RWS registration into web-based tools and other supportive services 2 WIOA Orientations 2 Partner Meetings 6 Roadmaps to Success Workshops 4 Employer Outreach Progress and Data Reports (Monthly)
8	Program Services	RWS registration into web-based tools and other supportive services WIOA Orientations Partner Meetings	May 1, 2021- June 30, 2021	Career Pathways Navigator, OSO oversight.	30 RWS registration into web-based tools and other supportive services  2 WIOA Orientations  2 Partner Meetings  6 Roadmaps to Success Workshops

## 2019 - 2020 Santa Barbara Adult Education Consortium: ACTIVITY CHART

	Roadmaps to Success Workshops Employer Job Fair		1 Employer Job Fair Progress and Data Reports (Monthly) Grant close out report.
9			
10			